Item 94 - CO 14 - DETOUR DRAINAGE - 90/140

Graham
Group 1
Date Amount
4/11/19 $861.79
4/12/19 $4,093.61
4/16/19 $647.72
4/16/19 $4,260.26
$9,863.38
Ledgeri# | Item Group Total
é ?7/ Item 94 - CO 14 - DETOUR DRAINAGE - 90/140 1 $9,863.38

Est. 17 Prepared By / Date, Checked By / Date
=2 |\wir| W 0(9[19
CAPS Entry By / Date / CAPS Verified By / Date
<Z |e/ri7] M- 1[99




'7’—| Washington State Daily Report of Force Account Worked

Department of Transportation

Contract: 009214 - |-80, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0000 - Estimate Only Done By: GRAHAM CONTRACTING, LTD.
Work: Drop Inlet and Drain Pipe Installation Date: April 11, 2019 Sheet: 1
Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg oIT D/IT Reg O/T DIT
Epperson, Craig OPERATOR (APPRENTICE) 1 $58.86 $77.41 $9597 2 0 0 $117.72
Onteveros, Phillip LABORER - APPRENTICE 1 $39.20 $52.04 $64.87 2 0 0 $78.40
Read, Shane OPERATOR - GR. 2 1 $69.83 $93.87 5117.91 2, 0 0 $139.66
Subtotal $335.78
Overhead / Profit 29% $97.38
Labor Total $433.16
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
p Rate Rate Hour dby
A41-112 EXCAVATOR JOHN DEERE 250G L 2018 25.2 Tons 1 $177.12 $29.36 2. 0 $354.24
Subtotal $354.24
Overhead / Profit 21% $74.39
Equipment Total $428.63
Grand Sub Total $861.79
Prime Markup* $0.00
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $861.79
Ledger # Item Group Total
0000 - Estimate Only 1 $861.79

Est. # Prepared By / Dat Checked By / Date | CAPS Entry By / Date CAPS Verified By / Date

Mo Plghy

Tuesday, April 16, 2019 11:26 AM Page 1 of 1
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7‘ Washington State
- ¥/ bepartment of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name
9214 4/11/2019 Drop Inlet and Drain Pipe Installation

Prime Contractor Subcontractor / Lower Tier Subcontractor

Graham Construction / Drew Williams

Line / Station Group Basis of Material Acceptance RAM Number

CW 119+27 - CW 121+16 1 Visual

Description of Work Performed

Contractor will be placing Type 1 Drop Inlet and 12 L.D. Pipe as temp. drainage for Roadway Detour.
Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. | Req. | Stdby| Idle

1 [Workers:

2 |Craig Epperson Operator 2.0

3 |Phillip Ontiveros Laborer 2.0

4 |Shane Read Operator 2.0

6 [Equipment:
7 John Deere Excavator 245G #A41-112 (Diesel) 2.0

10

11|Materials:

-

12/None

13

14

15

16

17

18

19

20

Totals 8.00

Calculated By Date Checked By Date
Mike Muir 4-11-2019

Inspector’ Slgnature %ntractor’s Representative Sig, tue Title
T3 —~ el -
ﬂ \MUH/ /tﬂomwsaw ;,;/ S Ofen ptopfont
e el

¥

DOT Form 422-008
Revised 06/2016




Washington Stat
ashing ate
" Department of Transportation

Daily Report of Force Account Worked

Contract: 009214 - I-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.
ELLENSBURG
Item No: 0000 - Estimate Only Done By: GRAHAM CONTRACTING, LTD.
Work: Drop Inlet and Drain Pipe Installation Date: April 12, 2019 Sheet: 1
Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg oIT DIT Reg OIT DIT
Epperson, Craig OPERATOR (APPRENTICE) 1 $58.86 $77.41 $95.97 8- 15° 0 $587.00
Onteveros, Phillip LABORER - APPRENTICE 1 $39.20 $52.04 $64.87 8 15 0 $391.66
Read, Shane OPERATOR - GR. 2 1 $69.83 $93.87 $117.91 8 15 0 $699.45
Subtotal $1,678.11
Overhead / Profit 29% $486.65
Labor Total $2,164.76
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
p Rate Rate Hour dby
1 DOZER KOMATSU D51EX- 2014 130 hp 1 $123.37 $19.69 1- 0 $123.37
A41-112 EXCAVATOR JOHN DEERE 250G L 2018 25.2 Tons 1 $177.12 $29.36 8- 0 $1,416.96
A45-034 LOADER, 4-WD, ART., JOHNDEERE 624K 2016 3.5CY 1 $107.51 $1691 05. 0 $53.76
Subtotal $1,594.09 .
Overhead / Profit 21% $334.76
Equipment Total $1,928.85
Grand Sub Total $4,093.61
Prime Markup* $0.00
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $4,093.61
Ledger # Item Group Total
0000 - Estimate Only 1 $4,093.61
Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date
=l b W olshg

Tuesday, April 16, 2019 11:33 AM Page 1 of 1
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Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | Itern Name
9214 4/12/2019 Drop Inlet and Drain Pipe Installation

Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Construction / Drew Williams

Group

Line / Station Basis of Material Acceptance RAM Number

CW 119+27 - CW 121+16

1 Visual

Description of Work Performed

Contractor will be placing Type 1 Drop Inlet and 12” L.D. Pipe as temp. drainage for Roadway Detour.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. | Req, | Stdby| lIdle

1 |Workers:
2 (Craig Epperson Operator 8.0 1.5
3 |Phillip Ontiveros Laborer 8.0 1.5
4 |Shane Read Operator 8.0 1.5
5
6 |Equipment:
7 {John Deere Excavator 245G #A41-112 (Diesel) 8.0
g [Komatsu Bull Dozer 51EX #1 (Diesel) 3 rip bars on back. 1.0
9 [John Deere Loader 624K Loader #A45-034 (Diesel) 0.5
10
14 |Materials: OK TO PAY
12|Drain Pipe 12” I.D. 189 Lineal Feet
13|Drop Inlet Type 1 1 Each.
14|Cement All Rapid Set 1 - 55 1b bag.
15
16
17
18
19
20

Totals 33.50| 4.50
Calculated By Date Checked By Date
Mike Muir 4-12-2019
SR N

~

DOT Form 422-008
Revised 06/2016
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shington State Daily Report of Force Account Worked
Depariment of Transportation |

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.
ELLENSBURG
Item No: 0000 - Estimate Only Done By: GRAHAM CONTRACTING, LTD.
Work: Drop Inlet and Orain Pipe installation Date: April 16, 2019 Sheet: 1
| Labor Worked:
: Worker Name Occupation Grp Rates Hours Total
. Reg O DT Reg OT DIT
‘ Hitchner, Ryan OPERATOR (APPRENTICE) 1 $53.06 $68.71 $84.36 1.5 0 0 $79.59
Read, Shane OPERATOR - GR. 2 1 $69.83 $93.87 $5117.91 2. 0 0 $139.66
| Tabajonda, Richard LABORER, Gr. 5 1 $61.64 $85.69 $109.75 1. 0 0 $61.64
‘ Subtotal $280.89
| Overhead / Profit 29% $81.46 |
I Labor Total $362.35 |
| Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total !
p Rate Rate Hour dby |
; A41-112 EXCAVATOR JOHN DEERE 250G L 2018 25.2 Tons 1 $117.92 $29.36 2 0 $235.84 |
Subtotal $235.84 |
Overhead / Profit 21% $49.53
Equipment Total $285.37
Grand Sub Total $647.72
Prime Markup* $0.00 |
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $647.72 |
ILedger # lItem _lGroup | Totelll
- 0000 - Estimate Only [ 1] $647.72|
Checked By /Date | CAPS Entry By / Date CAPS Verified By / Date

{,///374/4/ 1 olelg |

Friday, June 7, 2019 09:23 AM Page 1 of 1
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7‘ Washington State
" Department of Transportation

OT:q‘.NQ\

Daily Report of Force Account Worked

Contract Number

C9214

Date

{tem Number

4/16/2019

ltem Name

Drop Inlet and Drain Pipe Installation

Prime Contractor

Graham Construction / Drew Williams

Subcontractor / Lower Tier Subcontractor

Line / Station Group Basis of Material Acceptance RAM Number
CW 119+27 - CW 121+16 1 Visual
Description of Work Performed
Contractor will be placing 12” 1.D. Pipe as temp. drainage for Roadway Detour.
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. | Req, | Stdby| lIdle

1 |Workers:
2 |Shane Read Operator 2.0
3 |Richard Tabajonda Laborer 1.0
4 |Ryan Hitchner Apprentice Operator 1.5
5
6 Equipment:_ o ) B
7 [John Deere Excavator 245G #A41-112 (Diesel) 2.0
: .
9 |Materials: OK TO PAY
10|Drain Pipe 12” L.D. 22 Linear feet
11 |Cement All Rapid Set 2-55 ]b bags
12 -
13
14
15
16
17
18
19
20

Totals 6.50
Calculated By Date Checked By Date
lnspec(o )s\slgiaéurce o . ’/_ Contractor's Representative Signature Tgauﬂc(

DOT Form 422-008
Revised 06/2016




Sta Daily Report of Force Account Worked |
‘ '7’ ‘I;‘::mt::t ol';':ansportation : P i

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0000 - Estimate Only Done By: GRAHAM CONTRACTING, LTD.
Work: Drop Inlet and Drain Pipe Installation - Materials Date: April 16, 2019 Sheet: 1

| Invoiced Items: i

l Invoice No Line ltem Description Group Tax Quantity Price Total
‘ 19-17650 H2 Pre-Cast - Catch Basin 1 0.00% 1 $1,606.77 $1,606.77
| 55905-3 Valley Supply - Rapid Set Cement 1 0.00% 1 $91.07 $91.07 |
| 06237553 HD Fowler - Drain Pipe 12 in. 1 0.00% 211° $8.64 $1,823.04 '
‘ Subtotal $3,520.88 |
Overhead / Profit 21% $739.38 |
| invoice Total $4,260.26 |
' Grand Sub Total $4,260.26
|
| Prime Markup* $0.00 |
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $4,260.26 i

U 10/8])17

Monday, October 7, 2019 08:46 AM Page 1 of 1
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Hzpns.cnsr,,.c_ Quotation Contract

CONCRETE PRODUCTS

3835 N. Clemons St. Phone: (509) 884-6644
East Wenatchee, WA 98602 Fax: (509) 684-4567
Project: Cle Elum Quote Number: 19-17650 Bid Date:
Queote to: Miscellaneous Customer Customer 1D MISC
Phone
) Fax:
Contact: Email:
Quotation Date 4/4/2019 Quotation Expiration:6/3/2019 Terms: C.0.D. ShipVia:
Structure Description Products N Unit Qty Unit Price Extension
Cartage 1 $400.00 $400.00
IC Catch Basin 2 $185.00 $370.00
S-Unit (6" CB Riser) 2 $65.00 $130.00
T-Unit (12" CB Riser) 1 $85.00 $85.00
432 Boit Down Frame (EJ# 00777011) 2 $125.00 $250.00
432 Boit Down Vaned Grate UND (EJ# 00775045) 2 5125.00 $250.00
Taxable $1,485.00
Non-Taxable $0.00
Sub Totai $1,485.00
Tax $121.77
Total $1,606.77
Sincerely, Accepted by:
Enﬁy_ Sanchez - Date -(édlsibmer_s-ian_ature)_ - Date
H2 Pre-Cast, Inc. Printed name:
(509) 670-5704 Title:
johnny@h2precast.com Company:

Page 1 of 1
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VALLEY SUPPLY - ELLENSBURG

404 N RAILROAD AVE
ELLENSBURG, WA 98926 (ﬂ,(f/'
aard

PAGE NO 1

- Remit Payment To:
Valley Supply Co

8310 Maltby Rd,

Woodinville, WA 98072 PHONE: (509) 933-1800
CUST NO: JOB NO: PURGHASE ORDER: REFERENCE: TERMS: CLERK: DATE | TIME:
*100 000 wW18017 MATT NET CASH 34 41519 1:27
TERMINAL: 548
SOLD TO: SHIP TO:
ot CASH ™ W/C MATT DEL. DATE: 4/15/19
4-15-19
. 404 N RAILROAD AVE 404 N RAILROAD AVE
SALESPERSON: 34 CLAY SOLUM
ELLENSBURG WA 98926 ELLENSBURG WA 98926 2 92K 1902 KITTITAS ELLENSE
ORDER:55905 /3
LINE[ SHIPPED JORDERED| UM SKU DESCRIPTION LOCATION] UNITS | PRICE/ PER|EXTENSION
1 3 | EA|[RSCEMENTALL |RAPID SET - CEMENT ALL 55LB/BLU | WF31F 3 28.03 /EA 84.09
2 FOR CONCRETE REPAIR - FAST WF31F
3 SETTING, HIGH STRENGTH, WF31F
4 NON-SHRINK GROUT WF31F
TAXABLE 84.09
NON-TAXABLE 0.00
SUBTOTAL 84.09
DEPOSIT AMT 91.07
BALANCE DUE 0.00 o TAX AMOUNT 6.98
I“ Il BANKCARD PAYMENT 91.07 | TOTAL 91.07
BKCRD# XXXXXXXXXXXX5930
~ TOT WT: 165.00
| ! X
MID: ***0501 APP: B43 XR: 055905 Received By

Returns shall be at the cliscretion of Valley Supply Co, shall not be olcler than 30 days, and must be accompanied by an invoice number and ckite of purchase. Except for
delective merchandise, reurns must be in new and resalable condition and will be subject 1o @ minimum 15% restock charge,



@)+ OWLER

REMIT: PO Box 84368, Seattle, WA 98124

sin 0 15106346

Corporate Offices
13440 SE 30th St., Bellevue, WA 98005
PO Box 160, Bellevue, WA 98009-0160
Phone 425-746-8400  Fax 425-641-8885

Yakima Brancii
1100 River Road
Yakima, WA 98902
(509) 248-8400 Fax (509) 248-8561

Page 1 of 1

To: Ship to: MILE POST 85 1-90 MEDIAN
GRAHAM CONTRACTING LTD
13555 SE 36TH ST CLE ELUM WA 98922
SUITE 120
?2%%%\2/853 SX\LI'.A 98006-1400 Order# Inv Date: Order Writer:
06237553 |04/09/19 Faub Faubion
Terms: NET 10TH PROX Ship Via: POJOB: YAKIMA RIVER BRIDGES
FOB: JOBSITE OUR TRUCK
Qty Qty Part # Unit Extended
Line Ship’'d BO'd UocM Description Price Price
1 220 FT HPSL10.85 8.41 1,850.20
12"X 20' ADS BLUE SEAL CORR POLY,TESTABLE,
AASHTO M284, TYPE "S" DUAL WALL, 12650020iB
2 4 EA TYLUBEQ - INC -
PIPE LUBE QUART
/990, 20 /2?2@ = GFpA e
Sub total 1,850.20
Freight 50.00
Tax
Grand Total 1,900.20
Serving the Pacific Northwest since 1911
www.hdfowler.com




